COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/07/2006

ESTIMATE SUMMARY 14:09:12
CONTID: C15428 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15428-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 41.0 DAYS TIME ALLOW: 65 WORK DAYS
SH 52: Prospect Valley - West PERCENT TIME: 63.08 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 052A-024
SH 52: Prospect Valley - West
NAME OF ROAD: 052A
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 06/30/2006 DATE TIME STARTED 03/08/2006
1707 COLE BOULEVARD SUITE 100 DATE LET 01/26/2006 DATE WORK BEGAN
DATE AWARDED 02/06/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/03/2006 DATE ACCEPTED
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 03/08/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,606,508.90 PARTICIPATING $ 1,584,942.14 S 1,128,358.13
AWARD PROJECT AMT: $  2,467,100.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 60.81% TOTAL EARNINGS 1,584,942.14 1,128,358.13
FUNDS AVAILABLE: $ 1,021,566.76 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,584,942.14 1,128,358.13
TOTAL CLAIMS: $ 0.00 RETAINAGE -37,006.50 -26,650.03
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,547,935.64 1,101,708.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,547,935.64 1,101,708.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,101,708.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15428-BID ESTIMATE RUN 07/07/2006
PROJECT: STA 052A-024 ESTIMATE NO: 0003 14:09:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 14,678.000 0.000
Sy 14,660.000 26,388.00
1.80000 14,660.000 26,388.00
0010 202-00610 REMOVAL OF RAILROAD TRACK 34.000 34.000
LF 0.000 0.00
82.00000 34.000 2,788.00
0015 202-00810 *REMOVAL OF GROUND SIGN 10.000 5.000
EACH 0.000 0.00
55.13000 5.000 275.65
0020 202-01030 *REMOVAL OF ROAD CLOSURE GATE 1.000 1.000
EACH 0.000 0.00
135.45000 1.000 135.45
0025 202-04002 CLEAN CULVERT 3.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0030 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,466.000 2,170.000
cy 0.000 0.00
8.50000 2,170.000 18,445.00
0035 203-00100 MUCK EXCAVATION 0.000 0.000
cY 0.000 0.00
4.75000 0.000 0.00
0040 203-01500 BLADING 50.000 32.500
HOUR 2.000 170.00
85.00000 34.500 2,932.50
0045 208-00011 *EROSION BALES (WEED FREE) 27.000 0.000
EACH 8.000 148.00
18.50000 8.000 148.00
0050 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0055 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.150
LS 0.450 2,250.00

5,000.00000 0.600 3,000.00
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PCN: 15428-BID ESTIMATE RUN 07/07/2006
PROJECT: STA 052A-024 ESTIMATE NO: 0003 14:09:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0056 208-00005 EROSION LOG MCR NO. 1, LINE 1, SCO 5 50.000 0.000
LF 45.000 405.00
9.00000 45.000 405.00
0060 210-00011  *RESET MAILBOX STRUCTURE (TYPE 1) 17.000 0.000
EACH 0.000 0.00
135.50000 0.000 0.00
0065 210-00012  *RESET MAILBOX STRUCTURE (TYPE 2) 6.000 0.000
EACH 0.000 0.00
177.50000 0.000 0.00
0070 210-00013  *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000
EACH 0.000 0.00
317.10000 0.000 0.00
0075 210-00810  *RESET GROUND SIGN 38.000 0.000
EACH 0.000 0.00
110.25000 0.000 0.00
0080 210-00815  *RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
110.25000 0.000 0.00
0085 212-00006  *SEEDING (NATIVE) 3.000 0.000
ACRE 0.000 0.00
2,055.00000 0.000 0.00
0090 213-00002  *MULCHING (WEED FREE HAY) 3.000 0.000
ACRE 0.000 0.00
665.00000 0.000 0.00
0095 213-00061  *MULCH TACKIFIER 600.000 0.000
LB 0.000 0.00
2.35000 0.000 0.00
0096 213-00100  SOIL BINDER MCR NO. 1, LINE 2, SCO 5 2.200 0.000
ACRE 2.200 1,155.00
525.00000 2.200 1,155.00
0100 304-06007  AGGREGATE BASE COURSE (CLASS 6) 1,000.000 982.000
cy 0.000 0.00

16.00000 982.000 15,712.00
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PCN: 15428-BID ESTIMATE RUN 07/07/2006
PROJECT: STA 052A-024 ESTIMATE NO: 0003 14:09:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 4,200.000 0.000
cy 0.000 0.00
4.00000 0.000 0.00
0110 310-00611 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP 68,685.000 62,888.000
TO 12
SY 5,797.000 13,333.10
2.30000 68,685.000 157,975.50
0115 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 166.480 32.820
TON 133.660 11,361.10
85.00000 166.480 14,150.80
0120 403-33721 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 23,139.000 389.030
TON 21,375.760  863,153.19
40.38000 21,764.790 878,862.22
0121 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION OVERWEIGHT TRUCK -280.000 -20.000
DOL -260.000 -260.00
1.00000 -280.000 -280.00
0125 403-33751 HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 13,548.000 0.000
TON 0.000 0.00
44.10000 0.000 0.00
0130 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
0135 603-01360 36 INCH REINFORCED CONCRETE PIPE 32.000 32.000
LF 0.000 0.00
187.00000 32.000 5,984.00
0136 603-01540 54 INCH REINFORCED CONCRETE PIPE 56.000 56.000
LF 0.000 0.00
430.00000 56.000 24,080.00
0140 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,025.00000 2.000 2,050.00
0145 603-10180 18 INCH CORRUGATED STEEL PIPE 55.000 55.000
LF 0.000 0.00
72.00000 55.000 3,960.00
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PCN: 15428-BID ESTIMATE RUN 07/07/2006
PROJECT: STA 052A-024 ESTIMATE NO: 0003 14:09:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0150 603-10240 24 INCH CORRUGATED STEEL PIPE 50.000 50.000
LF 0.000 0.00
125.00000 50.000 6,250.00
0155 603-15060 60 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000 0.000
LF 0.000 0.00
135.00000 0.000 0.00
0156 603-30018 18 INCH STEEL END SECTION 3.000 3.000
EACH 0.000 0.00
750.00000 3.000 2,250.00
0157 603-30024 24 INCH STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
750.00000 4.000 3,000.00
0160 607-60620 *ROAD CLOSURE GATE 1.000 0.000
EACH 0.000 0.00
10,600.00000 0.000 0.00
0165 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 104.000 0.000
EACH 0.000 0.00
34.20000 0.000 0.00
0170 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 18.000 0.000
EACH 0.000 0.00
35.20000 0.000 0.00
0175 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 24.000 0.000
EACH 0.000 0.00
36.20000 0.000 0.00
0180 613-00200 *2 INCH ELECTRICAL CONDUIT 30.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0185 614-00011 *SIGN PANEL (CLASS I) 12.500 0.000
SF 0.000 0.00
14.60000 0.000 0.00
0190 614-00012 *SIGN PANEL (CLASS II) 98.000 0.000
SF 0.000 0.00

20.80000 0.000 0.00
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PCN: 15428-BID ESTIMATE RUN 07/07/2006
PROJECT: STA 052A-024 ESTIMATE NO: 0003 14:09:12

CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 248.000 .000
LF .000 0.00
9.45000 000 0.00
0200 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 2.000 .000
EACH .000 79.80
39.90000 .000 79.80
0205 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 344.000 .000
LF .000 0.00
21.20000 .000 0.00
0210 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 8.000 .000
80) (SLIPBASE)
EACH .000 158.00
39.50000 .000 158.00
0215 614-72875 *LOOP DETECTOR WIRE 280.000 000
LF .000 0.00
3.90000 .000 0.00
0220 614-73005 *PIEZO ELECTRIC TUBE, CLASS 2 2.000 .000
EACH .000 0.00
1,200.00000 .000 0.00
0225 614-80001 *FLASHING BEACON (SOLAR POWERED) 1.000 .000
EACH .000 0.00
3,450.00000 000 0.00
0230 625-00000 *CONSTRUCTION SURVEYING 1.000 .470
LS .430 20,543.25
47,775.00000 .900 42,997.50
0235 626-00000 MOBILIZATION 1.000 .464
LS .464  111,368.23
240,017.73000 .928 222,736.45
0240 626-01000 PUBLIC INFORMATION SERVICES 1.000 .400
LS .000 0.00
2,500.00000 .400 1,000.00
0245 627-00005 *EPOXY PAVEMENT MARKING 326.000 000
GAL .000 0.00
99.75000 .000 0.00
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PCN: 15428-BID ESTIMATE RUN 07/07/2006
PROJECT: STA 052A-024 ESTIMATE NO: 0003 14:09:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0250 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 1,353.000 6.500
GAL 556.500 20,423.55
36.70000 563.000 20,662.10
0255 627-00029 *24 INCH PAVEMENT MARKING TAPE (REMOVABLE) 97.000 0.000
LF 0.000 0.00
15.75000 0.000 0.00
0260 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 107.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
14.70000 0.000 0.00
0265 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 97.000 0.000
LINE)
SF 0.000 0.00
11.40000 0.000 0.00
0270 629-01031 *SURVEY MONUMENT (TYPE 3A) 13.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0275 630-00000 *FLAGGING 5,000.000 1,456.500
HOUR 2,098.000 43,009.00
20.50000 3,554.500 72,867.25
0280 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 7.000
DAY 12.000 1,260.00
105.00000 19.000 1,995.00
0285 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 18.000
DAY 23.000 12,075.00
525.00000 41.000 21,525.00
0290 630-80001 *FLASHING BEACON (PORTABLE) 3.000 1.500
EACH 0.000 0.00
525.00000 1.500 787.50
0295 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 7.000
EACH -3.000 -126.00
42.00000 4.000 168.00
0300 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 110.000 42.500
EACH 5.000 210.00
42.00000 47.500 1,995.00
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PROJECT: STA 052A-024 ESTIMATE NO: 0003 14:09:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE

CAT NO0200 ROADWAY

0305 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 6.000
EACH 3.000 126.00
42.00000 9.000 378.00
0310 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 132.000 65.500
SF 0.000 0.00
18.90000 65.500 1,237.95
0315 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
3,150.00000 1.500 4,725.00
0320 630-80360 *DRUM CHANNELIZING DEVICE 50.000 25.000
EACH 0.000 0.00
42.00000 25.000 1,050.00
0325 630-80380 *TRAFFIC CONE 300.000 78.000
EACH 72.000 831.60
11.55000 150.000 1,732.50
0330 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 123.640
FA 296.310 296.31
1.00000 419.950 419.95
0345 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15428-BID ESTIMATE RUN 07/07/2006
PROJECT: STA 052A-024 ESTIMATE NO: 0003 14:09:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0360 700-70074 F/A OBTAIN POWER FROM UNITED POWER 2,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0365 700-70380 F/A EROSION CONTROL 2,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,586,748.90 $1,128,358.13 % 1,566,182.12

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0370 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0375 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0380 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
880.00000 2.000 1,760.00
0385 700-70220 F/A PHONE SERVICE LONG DISTANCE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 19,760.00 $ 0.00$ 18,760.00

PROJECT TOTAL CURRENT AMT § 2,606,508.90 $1,128,358.13 $ 1,584,942.12



